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United States Environmental Protection Agency 
Region III 

POLLUTION REPORT 

Date: Thursday, April 26, 200=7 

From: Charlie Fitzsimmons, OSC 

To: Charlie Fitzsimmons, 
Mike Steele, USCG-NPFC 

Linda Marzulli, HSCD 

Subject: Continuation of work 
Sykesville Oil Spill 
580 Obrect Rd, Sykesville, MD 
Latitude: 39.3839 
Longitude: -76.9783 

POLREPNo.: 31 Site#: 
Reporting Period: D.O.#: 
Start Date: Response Authority: 
Mob Date: Response Type: 
Completion Date: NPL Status: 
CERCLIS ID #: Incident Category: 
RCRIS ID #: Contract# 
FPN# E043Zl Reimbursable Account# 

Site Description 
See previous POLREPS. 

Current Activities 

E043Z1 

OPA 
Time-Critical 
NonNPL 
Removal Action 
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During this reporting period the Responsible Party's contractor, ERM Inc., continued weekly oil 
extraction activities. The total liquids extracted thru 3/31/07 includes 38,936gals of contaminated 
water and 4,021 gals of fuel oil. Bi-Weekly extraction events will continue. 

In accordance with Section 3.3 of the Site Abatement Plan, 
ERM submitted the replanting diagram to Episcopal Ministries of the 
Aging (EMA) on 30 March 2007. Planting of the hybrid poplar trees 
along the unnamed tributary is scheduled to occur during April, 
following approval from EMA. 

Full scale fluid recovery event during the first week of the month at 
Sump D, as it was the only sump in the seep area that had a detectable thickness of free product 
during the prior month's monitoring. Large rain events occurring during the month will also 
receive scrutiny for additional full scale extraction events. 
ERM and Fogle's personnel will continue to inspect and replace sorbents in the creek as part of the 
required work under this AOC. 
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Planned Removal Actions 
Continue with operations as defined in the Site Abatement Plan. 

Estimated Costs * 

I II I 
Total To 

I I % Remaining Budgeted Date Remaining 

!Extramural Costs I 
jPRFA II $640,000.0011 $587,857 .ooll $52,143.ooJJ 8.15%1 

!Intramural Costs I 
JusEP A - Direct (Region, HQ) II $30,000.0011 $27,000.0011 $3,000.0011 10.00%1 

II 

!Total Site Costs 
II $670,000.0011 $614,857.0011 $55,143.0011 8.23%1 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the 
time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data which the OSC must rely upon may not 
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an 
exact monetary figure which the government may include in any claim for cost recovery. 

www.epaosc.net/sykesvilleoil 
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